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1. Introduction

1.1 Background

Site Number: C4Q6 Contract Number:

D.O. Number: Action Memo Date: 1/18/2023

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/18/2023 Start Date: 1/18/2023

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response to a Landfill Fire

1.1.2 Site Description
The Alabama Department of Environmental Managment (ADEM) considers the Site as a disposal area for
vegetative debris (aka “green waste”) with several piles of material in various states of management. The
U.S. Environmental Protection Agency (EPA) and ADEM have documented the presence of construction
debris within the landfill and as indicated by signs at the Site, the landfill also accepted asphalt waste.  The
Site was not constructed with a landfill liner or drainage controls. Layers of cover material have not
consistently been installed as part of the Site operations and maintenance practices.  

1.1.2.1 Location
The Site is surrounded by residential homes in all directions; a forest is located to the east.  The Site drains
north to an unnamed tributary and then 2,500 feet east to Big Black Creek. 

1.1.2.2 Description of Threat
On January 4, 2023, ADEM requested assistance from the EPA to conduct air monitoring and air sampling
at the Site. The fire at Moody Landfill has been burning since late November 2022. Residents near the fire
have filed multiple complaints with the State and St. Clair County as well as with the National Response
Center (NRC) regarding the smoke and potential health hazards.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 6, 2023, the EPA mobilized to the Site with equipment and personnel to conduct air monitoring
and collect air samples at four stations in and around the Site. Two stations were located on the landfill
property, and two were established in residential lots less than 200 yards downwind of the Site. At each
station the EPA deployed the following equipment: 

• Air monitoring equipment: 
RAE (Honeywell) AreaRAE Pro for measurement of toxic gases
Honeywell Single Point Monitor (SPM) for measurement of acid gas
TSI DustTrak for measurement of particulates 

• Air sampling equipment: 
SUMMA Canister for analysis of Volatile Organic Compounds (VOCs)
Sensidyne Gilian AirCon2 with media filter for analysis of SemiVolatile Organic Compounds (SVOCs)
Sensidyne Gilian BDXII with media filter for analysis of asbestos

Sampling and monitoring activities were completed on January 7, 2023, and the EPA demobilized from the
Site to await analytical results. Air samples were sent offsite for laboratory analysis. Results of analysis of
the air samples indicated that four VOCs (1,3Butadiene, Acetonitrile, Benzene and Trichloroethene)
exceeded their respective EPA residential Removal Management Levels (RMLs) at the onsite sampling
stations. Two VOCs (1,3Butadiene and Benzene) exceeded their respective RMLs at a sampling station on
a residential lot.

ADEM and St. Clair County have inspected the Site, conducted air monitoring, and implemented public
outreach efforts. Local firefighting resources have responded with attempts to extinguish the fire that have
been unsuccessful. In November of 2022, Alabama Forestry Commission cut a fire break around the
perimeter of the Site to reduce the risk of ignition in adjacent parcels. Representatives from State and Local
agencies have attempted to work with the owner and operator of the landfill facility to compel firefighting
efforts that have not been successful. St. Caire County and the State of Alabama declared states of
emergency on January 3 and 18, 2023, respectively. On January 17, 2023, ADEM and St. Clair County
requested EPA assistance to address the continued offsite migration of hazardous substances. 

On January 18, 2023, the EPA Federal OnScene Coordinator (FOSC) determined that an emergency
response removal action was warranted based on these sample results.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The EPA is coordinating a mobilization of resources from its Emergency Rapid Response Services (ERRS)
contractor, Superfund Technical Assessment and Response Team (START) contractor and the EPA
Environmental Response Team (ERT). The EPA is also coordinating with ADEM and St. Clair County to
identify a source that can be used as cover material to assist with fire mitigation activities.

Anticipated actions include:

•            Establishing an air monitoring / air sampling network around the Site and in the adjacent
neighborhood to determine impacts from the fire,

•            Provide air monitoring and air sampling data to affected residents and local officials.

•            Mobilizing heavy equipment and other resources to begin firefighting efforts.

2.1.2 Response Actions to Date

EPA and EPAcontractor personnel and equipment started to arrive on January 19, 2023. 

During this operational period (1/19/23):

Locations for four Air sampling and Air monitoring stations were selected.  ERT Air Monitoring equipment
was deployed to three of those stations.

ERRS heavy equipment arrived onsite.  Firefighting operation began, with movement of smoldering piles of
soil and debris.

Operations will continue during daylight hours.   

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA will continue to identify PRPs for the Site.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Fire mitigation activities will continue with additional movement of smoldering piles, compaction of the
landfill and smothering the fire with additional borrow material.

2.2.1.1 Planned Response Activities

Additional personnel and equipment will arrive over the coming days.

2.2.1.2 Next Steps
ADEM and St. Claire County is assisting EPA with location of borrow material for fire mitigation activities.

2.2.2 Issues
None identified.

2.3 Logistics Section

ERRS continues to receive heavy equipment and supplies.

2.4 Finance Section

2.4.1 Narrative
An Emergency Response Action Memo has been issued.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $100,000.00 $10,000.00 $90,000.00 90.00%

TAT/START $50,000.00 $5,000.00 $45,000.00 90.00%

EPA RRC $20,000.00 $5,000.00 $15,000.00 75.00%

REAC $80,000.00 $5,000.00 $75,000.00 93.75%

Intramural Costs

Total Site Costs $250,000.00 $25,000.00 $225,000.00 90.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
EPA ERT is assisting with Site Safety.

2.5.2 Community Liaison Officer
EPA has identified a Community Involvement Coordinator for the Site.

2.5.3 Information Officer
EPA has identified a Public Information Officer for the Site.

3. Participating Entities

Unified Command
EPA
ADEM
St. Claire County

4. Personnel On Site

EPA  4
ERT  3
START  2
ADEM  2
St. Claire County  2
ERRS  10

5. Definition of Terms

..

6. Additional sources of information

..

7. Situational Reference Materials

..
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Site to await analytical results. Air samples were sent offsite for laboratory analysis. Results of analysis of
the air samples indicated that four VOCs (1,3Butadiene, Acetonitrile, Benzene and Trichloroethene)
exceeded their respective EPA residential Removal Management Levels (RMLs) at the onsite sampling
stations. Two VOCs (1,3Butadiene and Benzene) exceeded their respective RMLs at a sampling station on
a residential lot.

ADEM and St. Clair County have inspected the Site, conducted air monitoring, and implemented public
outreach efforts. Local firefighting resources have responded with attempts to extinguish the fire that have
been unsuccessful. In November of 2022, Alabama Forestry Commission cut a fire break around the
perimeter of the Site to reduce the risk of ignition in adjacent parcels. Representatives from State and Local
agencies have attempted to work with the owner and operator of the landfill facility to compel firefighting
efforts that have not been successful. St. Caire County and the State of Alabama declared states of
emergency on January 3 and 18, 2023, respectively. On January 17, 2023, ADEM and St. Clair County
requested EPA assistance to address the continued offsite migration of hazardous substances. 

On January 18, 2023, the EPA Federal OnScene Coordinator (FOSC) determined that an emergency
response removal action was warranted based on these sample results.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The EPA is coordinating a mobilization of resources from its Emergency Rapid Response Services (ERRS)
contractor, Superfund Technical Assessment and Response Team (START) contractor and the EPA
Environmental Response Team (ERT). The EPA is also coordinating with ADEM and St. Clair County to
identify a source that can be used as cover material to assist with fire mitigation activities.

Anticipated actions include:

•            Establishing an air monitoring / air sampling network around the Site and in the adjacent
neighborhood to determine impacts from the fire,

•            Provide air monitoring and air sampling data to affected residents and local officials.

•            Mobilizing heavy equipment and other resources to begin firefighting efforts.

2.1.2 Response Actions to Date

EPA and EPAcontractor personnel and equipment started to arrive on January 19, 2023. 

During this operational period (1/19/23):

Locations for four Air sampling and Air monitoring stations were selected.  ERT Air Monitoring equipment
was deployed to three of those stations.

ERRS heavy equipment arrived onsite.  Firefighting operation began, with movement of smoldering piles of
soil and debris.

Operations will continue during daylight hours.   

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA will continue to identify PRPs for the Site.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Fire mitigation activities will continue with additional movement of smoldering piles, compaction of the
landfill and smothering the fire with additional borrow material.

2.2.1.1 Planned Response Activities

Additional personnel and equipment will arrive over the coming days.

2.2.1.2 Next Steps
ADEM and St. Claire County is assisting EPA with location of borrow material for fire mitigation activities.

2.2.2 Issues
None identified.

2.3 Logistics Section

ERRS continues to receive heavy equipment and supplies.

2.4 Finance Section

2.4.1 Narrative
An Emergency Response Action Memo has been issued.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $100,000.00 $10,000.00 $90,000.00 90.00%

TAT/START $50,000.00 $5,000.00 $45,000.00 90.00%

EPA RRC $20,000.00 $5,000.00 $15,000.00 75.00%

REAC $80,000.00 $5,000.00 $75,000.00 93.75%

Intramural Costs

Total Site Costs $250,000.00 $25,000.00 $225,000.00 90.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
EPA ERT is assisting with Site Safety.

2.5.2 Community Liaison Officer
EPA has identified a Community Involvement Coordinator for the Site.

2.5.3 Information Officer
EPA has identified a Public Information Officer for the Site.

3. Participating Entities

Unified Command
EPA
ADEM
St. Claire County

4. Personnel On Site

EPA  4
ERT  3
START  2
ADEM  2
St. Claire County  2
ERRS  10

5. Definition of Terms

..

6. Additional sources of information

..

7. Situational Reference Materials

..
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